Owner: City of Wayzata
Project: Superior Blvd and Lake Street Reconstruction
Contractor: Geislinger and Sons Inc

WEEK ENDING		04/09	04/16	04/23	04/30	05/07	05/14	05/21	05/28	06/04	06/11	06/18	06/25	07/02	07/09	07/16	07/23	07/30	08/06	08/13	08/20	08/27	09/03	09/10	09/17	09/24
Mobilization	1 day																									
Removals	6 days																									
Dewatering	5 days																									
Lake Street Sanitary	11days																									
Lake Street Watermain	10 days																									
Lake Street Forcemain	4 days																									
Superior Sanitary	10 days																									
Superior Watermain	2 days																									
Superior Storm	6 days																									
Mill Street utilities	5 days																									
Lift Station	10 days																									
Grading & Agg base	20 days																									
Curb and Gutter Walk																										
Paving																										
Lighting																										
Landscaping																										
End Construction																										